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SRWR Registration

Surface Dressing Works

 Pre 2008 Roads Authorities only needed to give 3 months advance 

notice for “substantial works for roads purposes”

 This includes resurfacing but not surface dressing

 This gave 1 year protection from planned utility works (S117)

 Since 2008 RAs also need to give 3 months advance notice for major 

works and 7day notice of start date for major and standard works
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Surface Dressing Works

 “major works” means–

o works for road purposes by a road works authority (other than minor works)–

o (i) which have been identified specifically in a roads authority’s annual operating 

programme or which, if not specifically identified in that programme, are normally 

planned at least 6 months in advance of work commencing;

o (ii) where an order is required under section 14 of the Road Traffic Regulation Act 1984 

for any works other than emergency works;

o (iii) other than emergency works and urgent works, in a multi-lane road that is a traffic-

sensitive road where one or more lanes are closed to enable the works to take place; 

or

o (iv) other than emergency works and urgent works, which have a duration in excess of 

10 days and for which traffic control is required for 3 or more of those days in 

accordance with the Code of Practice “Safety at Street Works and Road Works” 2001;



SRWR Registration

Surface Dressing Works

 Surface dressing works:

o Are identified specifically in the annual programme but are not 

normally planned at least 6 months in advance;

o Last less than 5 days so road closure can be done with a notice 

under S14 of RTRA rather than an order;

o Have a duration of less than 10 days.

 They have some of the characteristics of major works

 However, they cannot be programmed precisely 3 months in advance



SRWR Registration

Surface Dressing Works

 There are 2 important outcomes:

o Co-ordination with major utility works on the same road to ensure 

surface dressing is done first;

o Notifying the public of works.
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Surface Dressing Works

 Aberdeenshire used to register surface dressing as major works as 

soon as the annual programme was approved.

o Much of the work was done within 3 months of annual programme 

being agreed;

o Aberdeenshire has a very large surface dressing programme;

o Many early starts were needed;

o This breached the PI requirements of SRWC

o Improvement plan required.
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Surface Dressing Works

 New protocol implemented for registering Aberdeenshire surface 

dressing

o Co-ordination potential works notice on register for each scheme as 

soon as programme approved;

o Start and end dates registered as start and end of SD season

o Potential works notice changed to 7 day notice of start date when 

programme clear;

o Start date changed to predicted actual date for scheme.
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Surface Dressing Works

 How do we achieve the key outcomes:

o Co-ordination with major utility works on basis of potential works 

notice;

o Scheme often moved to following year if major utility works 

planned;

o Notification of public with black on yellow signs 2 weeks in 

advance;

o “Road closed here on 20th June for surface dressing”
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Surface Dressing Works

 Additional safety measure relevant to utilities:

o “Overhead power lines” hazard signs put out at any overhead 

cables in advance of works.
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• Notification of public with black 

on yellow signs 2 weeks in 

advance
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Surface Dressing Works

 Additional safety measure 

relevant to utilities:

o “Overhead power lines” 

hazard signs put out at any 

overhead cables in advance 

of works.
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