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) Six Play Areas

) £959K

) Aug 2025 Deadline

) Specification

) Procurement

) Installation

)Learm’ng Points
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)Inclusive play

)Year-round use

)Wet pour - single fleck colour

) Play equipment

)Catalogue items - nothing bespoke

)Fenced & gated

) Play preferences

Specification
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)Three submissions

>All met pass/fail criteria

>Evaluation and moderation

>One stood out

>Themed and creative schemes

)Met the requirements of the specification




FEEDBACK

Procurement
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1.4.2 Lot 4 Sherbourne Road Design Option A

Shemp_-’mg_ﬁoad Play Area - Opton A Plan
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Installation

4.1 Lot 4 Sherborne Road Meeting Deadlines Option A -

HOMFAM conlirmes that ol works for Znerborne Road  Flay Ansa for oplon &, we aim e be onshe for © weske, W are al=ing 1o be instaled
and randed oeer w0 Chichester OsTiot Courell bedore 317 July 2020
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) Procurement - Breathe

>Consultation - Key

>Specification - Prescriptive & creative

> Project management - Time and knowledge

) Site visits

>Work together for best results

Learning Points



“For our family, the refurbishment has made a
particularly meaningful difference. Our daughter is
disabled, and for the first time, she will be able to
enjoy and access some of the equipment—playing
alongside her brother and sister. That inclusion
means the world to us.

Well done and thank you for considering the needs
of all members of the local community. It really
does make a difference”.
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