









Phil Walton Strategic & Performance Director Wrexham County Borough Council







Predictions are very difficult; especially about the future!







GOVERNMENT POLICY

Floundering with a large degree of pointlessness!















Wrexham's Green Credentials.....

2008

- Low investment
- Energy inefficient property portfolio
- •Small Renewables budget
- Other Priorities (WHQS)
- Carbon Reduction not corporately significant

2014

- Largest domestic solar PV scheme in UK
- Commercial PV delivered
- Carbon Trust Standard
- High performing Welsh LA in CRC league table
- Established a recycling annual invest to save budget
- Annual renewable budget
- •£4m CESP funding levered in
- •ECO Procurement framework
- •3 MW solar farm
- Exploring RHI opportunities







Our solar journey.... Conditions for success

- Senior Buy in
- Strategic Priority
- Ambition & Drive
- Innovation & Creativity
- Circumstances / Fortune
- Strong Project Management ethos
- Sound Business Case development
- Prepared to take risks / Holding our nerve!
- Common sense
- The right people!

Above not normally synonymous with LA's

Set against a backdrop of worst economic downturn in living memory

massive FIT uncertainty







Summarising the benefits

The environment

Up to 3000 tonnes of C02 saved pa

The Council


Up to £700,000 income pa for 25 yrs. Also reputation

The tenant

£100 - £300 pa saving

The economy

Local jobs, training, skills etc









Stimulating the local economy & supply chains

- •47% of workforce recruited locally
- •75 people (jobs)



Panel installers x 15



Warehouse staff x 10



Admin / TLO x 9



Local scaffold companies x 5



Electricians x 20




Plus – panels sourced locally







Necessity of extensive comms and engagement!













WHY SOLAR? PAM YNNI'R HAUL?

Because it's good all round...

...for the climate
Climble charge is a ser ous issue that will
affect us all. Solar power is a renewable
energy that desert has fissal flues, so this
project will help Wesham dreatics you its
carbon emissions A line is polar power is
much bottom for the or womment.

...for the council

...for the council Wrotham Council will on peld for each kilowat, of cowor that, is generated by the penes and this more with the remedite into the delivery of council services... so everyone in Wrotham will all mately benefit from this sour power project.

...for the tenant

...for the tenant.
As energy posts continue to rise more and notes for exercise and notes for exercise and notes for exercise the second by the summer of the second for the seco of £100, 300 every year

www.solarpowerwrexham.org


Oherwydd mae'n llesol drwyddo draw... ...l'r hinsawdd

....I'r hinsawdd Christe i ac fous sauci fhas w affect us ei ... Hynformell ym fast ewyddiaddy ywy ani fect us ei ... Hynformell ym fast ewyddiaddy ywy ani fe sai faet y byc y profect rwyr yn cynorffwyd yfectsam i Enwal i'r dyweddol ar si allwraidau cabbor Ac e glydd, mae ymri frau fi'r wy lleddir un mgyddiadd yn yr glysiai faet yn y lleddir un mgyddiadd yr ac yr y gleddir un mgyddiadd yr ac y cyfer faeth yn wy flesdir un mgyddiadd yr ac y cyfer y cyfer y cyfer y glyddir yn gyfer y glyddir y cyfer y cyfer y glyddir y cyfer y cyfer y glyddir y cyfer y cyfer y y glyddir y cyfer y cyfer

...I'r tenant

....I'r tenant.
With i gostus yeni berhau i genyesu, mase rawy a meyo berdhrogior tal yr chwlifo am odeolosiaca, preble eral. They dhefmetillo am odeolosiaca, preble eral. They dhefmetillo trydan a gwhyrchir gan yr haut, in i'rdd mat bod odefmetillo yyminin o dysan y Chic Ceredileetho, ac felly hydden yn elwa ar call. o au lle am drevann i'm did ng sai hynny arcoc £100 300 y fwycogy.

www.ynnirhaulwrecsam.org











What else went well....?

- On time (almost)
- Under budget
- Putting Wrexham on the map / reputation
- Well received by tenants (buy in)
- Procurement
- Outcome of FIT review
- Partnership working
- Local employment
- Communications
- Weather
- Health & Safety







Not everything went to plan....











What do you want from a Solar Scheme?









Wrexham Solar Farm Berthengron Farm, Legacy, Nr. Rhosllanerchrugog





Wrexham's Solar Ambitions

- •To establish a procurement framework to permit the delivery of multiple land based solar schemes
- •43.1 acre site of council owned land
- Proposed 5MW solar farm based on land close to the National Grid substation
- •Planned 12,000-15,000 PV modules
- •Site to retain agricultural use
- Good connectivity to the grid
- Favourable site topography





Site Map

LAND AT LEGACY WREXHAM

A

SING B R MP II SMM II. TM

FACE TO L. T

B


Plot A and B: Council owned land

> Legacy Substation



Site Map

Proposed areas for development: Location of panels




Half moon sections, indicate areas of potential shading due to hedgerows and trees

Direction of Solar Panels



Developing a Solar Farm

- Tenders were issued out before planning permission was granted;
- LPA/Planning Committee postponed the decision and requested site visit;
- Once planning application granted the contract was awarded to British Gas
- Work commenced on site in January2015
- •Scottish Power witness tested the scheme on the 14th May





Lessons Learnt

- Construct a solar farm during the summer months to ensure that poor weather conditions do not affect the deadlines for the scheme
- Start early discussions with the DNO and LPA
- Apply for connection at the early stage
- Sign PPA agreement before you commence construction phase
- Ensure that the grid connection points are on land owned by the local authority and not in third party ownership
- Make sure Community Benefits are agreed before project is approved
- Project/Contract management is a full time job!



Lessons Learnt

- Project/Contract management is a full time job!
- Planning and connection offer to be incorporated into the contract
- Make sure all demands from the DNO are met/agreed with the contractor at the beginning of the contract
- Create OFGEM application early and keep chasing them
- •When the construction phase starts approach MOP and Electricity Supplier so you can get meters installed in advance of the system energisation
- Keep chasing legal: wayleaves, easements and internal legal department
- Follow up changes with project Manager, Planning and DNO



Opening the Solar Farm

•The Legacy Solar farm was officially opened by Wrexham Councils Mayoress on the 17th June 2015

The scheme will provide
 the Council with an income
 stream (£2.5M) for the next 25 years
 and is projected to generate over
 57m kWh green electricity







Welcome to the Wrexham Legacy Solar Farm

This farm generates dean electricity which feeds into the National Grid to power the equivalent of 700 homes.

System size:	2.64MWp
No. of solar panels:	8,880
Elec. Generation/year:	2,342 MWh
CO₂ emission/year savings:	1,272 tonnes

It started to generate green electricity in May 2015. It is the first solar form owned by Wrexham County. Borough Council and the first in Wales to be owned and operated by a local authority.

The form was installed by British Gas

Croeso i Wrecsam Etifeddiaeth Solar Fferm

Mae'r fferm yn cynhyrchu trydan glân sy'n bwydo i mewn Grid Cenedlaethol i bweru gyfwerth â 700 o gartrefi.

Maint y system:	2.64MWp
Nifery paneli solar:	8,880
Trydan canhediaeth / blwyddyn:	2,342 MWh
Arbedion COz	1,272 tunelli

Mae wedi dechrau i gynhyrchu trydan gwyrdd Mai 2015 ac roedd y fferm solar cyntaf eiddo ac a weithredir gan Awdurdod Lleol yng Nghymru.

Mae'r fferm solar yn eiddo ac a weithredir gan Wrecsam Roedd Cyngor Bwrdeistref Sirol a'u gosad gan Nwy Prydain.

